


# Excede DMS Implementation Timeline



Discovery	Training	Configuration	Testing	Conversion/Live	Post-Live Support
<p><b>Kick-off Call</b></p> <ul style="list-style-type: none"> <li>Introduce:                             <ul style="list-style-type: none"> <li>Procede key players</li> <li>Project timeline &amp; accountabilities</li> <li>Training plan</li> </ul> </li> </ul> <p><b>Discovery Meetings</b></p> <ul style="list-style-type: none"> <li>Business analysis</li> </ul>	<p><b>Key User Training</b></p> <ul style="list-style-type: none"> <li>Web based introduction</li> <li>Instructor led training</li> </ul>	<p><b>System Setup</b></p> <ul style="list-style-type: none"> <li>Database setup</li> <li>Data extraction</li> </ul> <p><b>Test Conversion</b></p> <ul style="list-style-type: none"> <li>Dealership sign-off</li> </ul> <p><b>Server Installation</b></p>	<p><b>Dealership Testing</b></p> <ul style="list-style-type: none"> <li>Database setup modifications</li> <li>Workflow adjustments</li> </ul> <p><b>Final Forms/Invoices Review</b></p> <p><b>End User Training</b></p> <p><b>Weekly Status Calls</b></p>	<p><b>Conversion Weekend</b></p> <ul style="list-style-type: none"> <li>Final data conversion</li> <li>Dealership sign-off on data</li> <li>Recreate WIP</li> <li>Dealership database cleanup</li> </ul> <p><b>Live</b></p> <ul style="list-style-type: none"> <li>Normal business</li> <li>Dedicated support</li> <li>Status calls</li> </ul>	<p><b>Remote Assistance</b></p>